



EticWood

# AFD EU FLEGT Programme

GUYANA – 09/03/2022





# AFD EU FLEGT Programme



## Geographical scope

- 8 countries (Cameroon, Central African Republic, Congo, Ghana, Liberia, Guyana, Honduras and Vietnam)



## Duration: 5 years (2021-2025)









## Programme's objectives

- **General:** Contribution to sustainable forest management
- **Specific:** operationnalisation of the VPA, capacity building of civil society organisations, and support to the private sector in the implementation of the VPA



## Programme content – 3 components

- Component 1 – Institutional support for the implementation of VPAs
- Component 2 – Stakeholder support (Civil society and private sector)
- Component 3 – Coordination, monitoring, and evaluation





An aerial photograph of a lush green island in a dark blue body of water. The island is covered in dense, vibrant green forest. The water is a deep, dark blue, and the island's shape is irregular, with several smaller peninsulas and inlets. The text "Priorities identified in Guyana" is overlaid in white, bold, sans-serif font, centered on the island.

# Priorities identified in Guyana



# IT System – Wood Tracking System (WTS)

- **Expected result:** Wood tracking system fonctionnal and rolled out
- **Start:** Apr 2022
- **Duration:** 2 years
- **Reference to JIF:** Strategic task 3: GTLAS developed and operational

	MAR 22	APR 22	MAY 22	JUN 22	JUL 22	AUG 22	SEPT 22	OCT 22	NOV 22	DEC 22
Exchange visit [Consulting]	Light Blue	Light Blue	Light Green							
IT Consultant [consulting]		Light Blue	Light Blue	Light Green	Light Green					
Development & Implementation [Project]						Light Blue	Light Blue	Light Blue	Light Blue	Light Green

 ToR & Selection of service provider

 Project implementation









EticWood

# Support to the FLEGT Secretariat

**Expected result:** FLEGT Secretariat equipped and functional

**Start:** TBD – Jun 22?

**Duration:** 4 years

**Reference to JIF:** Strategic task 2 : VPA management, coordination, and monitoring mechanisms in place

	MAR 22	APR 22	MAY 22	JUN 22	JUL 22	AUG 22	SEPT 22	OCT 22	NOV 22	DEC 22
First consultancies on WTS completed										
Baseline on the VPA implementation completed										
Discussions with GFC to be continued										





# Raising awareness for Amerindian communities

**Expected result:** Ensuring the inclusion of the Amerindian communities in the VPA process

**Start:** TBD – Sept 22 ??

**Duration:** 1 year

**Reference to JIF:** Strategic task 6: Stakeholder engagement, coordination and outreach mechanisms in place

	MAR 22	APR 22	MAY 22	JUN 22	JUL 22	AUG 22	SEPT 22	OCT 22	NOV 22	DEC 22
Publication of the EU FAO FLEGT Project lessons learned										
Update of the project ToRs and discussions with GFC										





EticWood

**Thank you !**